

Spring 2023 HCI Tentative Schedule

Date	Day	CS4760 Undergraduate Assignments Project and Programming Due Dates	CS5760 Graduate Assignments Topic and Evaluations Due Dates
10-Jan	Tuesday	Project Assign 1 - Signup & Skills Survey	Eval Assign 1 - Project Signup
12-Jan	Thursday		
17-Jan	Tuesday	Project Assign 3 - Pre-Interview Notes 1	Topic Assign 1 - Topic Selection
		Prog Assign 1 - First Web App	
17-Jan	Tuesday	Project Assign 4 - App Descript & Burn Down Chart	Meet with scientists
19-Jan	Thursday		
20-Jan	Friday		Meet with scientists
23-Jan	Monday	Project Assign 5 - Pre-Interview Notes 2	Eval Assign 2 - User Goals Document
24-Jan	Tuesday		
		Prog Assgin 2 - Styling App	
25-Jan	Wednesday	Project Assign 6 - App Description 2	Meet with scientists
26-Jan	Thursday		
27-Jan	Friday		Meet with scientists
31-Jan	Tuesday	Project Assign 7 - Team Website	Eval Assign 3 - Consultant Website
		Project Assign 8 - Interaction Design	Eval Assign 4 - Design Support Docs
		Prog Assign 3 - Authenticating	
2-Feb	Thursday	Project Assign 9 - Cognitive Walkthrough	
		Project Assign 10 - Cog Walk Feedback	
7-Feb	Tuesday	Prog Assign 4 - Forms and File Upload	
7-Feb	Tuesday		
8-Feb	Wednesday		
13-Feb	Monday	Project Assign 11 - Design Review	Eval Assign 5 - Heuristic Evaluation
14-Feb	Tuesday		
16-Feb	Thursday		
21-Feb	Tuesday	Project Assign 12 - Design Changes after Cog Walk	Project Assign 5 - Feedback after Cog Walk
23-Feb	Thursday	Project Assign 13 - Initial GitHub Commit	Instructional Assignment
28-Feb	Tuesday	Project Assign 14 - Domain Commit	Topic Assign 2 - Topic Paper
2-Mar	Thursday		Topic Assign 3 - Slides
7-Mar	Monday		
10-Mar	Thursday		
13-Mar	Monday	Project Assign 15 - Usability Test Scheduling	Eval Assign 6 - Usability Test Scheduling
		Project Assign 16 - UX Consultant Presentation	Topic Assign 4 - Presentation
		Project Assign 17 - First Deployment	
14-Mar	Tuesday		
16-Mar	Thursday		
21-Mar	Tuesday		
23-Mar	Thursday		
24-Mar	Friday		
27-Mar	Monday	Project Assign 18 - Final Design Presentation	
		Project Assign 19 - Final Design Feedback	
28-Mar	Tuesday		
30-Mar	Thursday		
3-Apr	Monday		Eval Assign 7 - Usability Test Plan
4-Apr	Tuesday	Project Assign 20 - Design Changes	Eval Assign 8 - Usability Test Practice
6-Apr	Thursday		
10-Apr	Monday	Project Assign 22 - Usability Testing	Eval Assign 9 - Usability Testing
11-Apr	Tuesday		Usability Testing
13-Apr	Thursday		Usability Testing
17-Apr	Monday		Eval Assign 10 - UT Presentation
18-Apr	Tuesday		
20-Apr	Thursday	Project Assign 23 - Final Review with Client	
24-Apr	Monday		Eval Assign 11 - Usability Test Report
26-Apr	Wednesday		
28-Apr	Friday		Course Evaluation